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ESTIMATE RUN 06/15/2007

ESTIMATE SUMMARY 15:40:31
CONTID: C15968R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15968R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 36 WORK DAYS
SH 149-CREEDE SHOULDER REPAIR PERCENT TIME: 94.44 ORIG TIME ALLOW: 36 WORK DAYS
PROJECT NO: HB 149A-023
SH 149-CREEDE SHOULDER REPAIR
NAME OF ROAD: 149A
PROJECT COUNTIES: MINERAL
CONTRACTOR:
W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 06/06/2007 DATE TIME STARTED 03/02/2007
2000 W. 60th AVENUE DATE LET 02/08/2007 DATE WORK BEGAN 04/16/2007
DATE AWARDED 02/16/2007 DATE TIME STOPPED 06/06/2007
DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED 06/06/2007
DENVER CO 80221 303 347 8655 DATE NOTICE TO PROCEED 03/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 326,034.93 PARTICIPATING $ 326,034.93 $ 4,944.78
AWARD PROJECT AMT:  § 376,572.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 326,034.93 4,944.78
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 326,034.93 4,944.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,648.58 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 320,386.35 4,944.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 320,386.35 4,944.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,944.78
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CONTID: C15968R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15968R-BID ESTIMATE RUN 06/15/2007
PROJECT: HB 149A-023 ESTIMATE NO: 0003 15:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00011 MULCHING (HYDRAULIC) 0.030 0.000
ACRE 0.030 75.00
2,500.00000 0.030 75.00
0065 213-00061 MULCH TACKIFIER 6.000 0.000
LB 6.000 42.00
7.00000 6.000 42.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2.200 2.000
TON 0.200 70.00
350.00000 2.200 770.00
0075 503-01060 MICROPILE (6 INCH) 520.000 520.000
LF 0.000 0.00
350.00000 520.000 182,000.00
0080 509-00000 STRUCTURAL STEEL 3,621.000 3,621.000
1B 0.000 0.00
1.75000 3,621.000 6,336.75
0085 601-01000 CONCRETE CLASS B 21.000 21.000
cYy 0.000 0.00
1,600.00000 21.000 33,600.00
0090 602-00000 REINFORCING STEEL 593.000 593.000
1B 0.000 0.00
16.00000 593.000 9,488.00
0095 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0100 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0105 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
30,000.00000 1.000 30,000.00
0110 627-00001 PAVEMENT MARKING PAINT 1.000 0.000
GAL 1.000 150.00
150.00000 1.000 150.00



CONTID: C15968R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15968R-BID ESTIMATE RUN 06/15/2007
PROJECT: HB 149A-023 ESTIMATE NO: 0003 15:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGGING 464.000 417.000
HOUR 47.000 987.00
21.00000 464.000 9,744.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 23.000 20.000
DAY 3.000 300.00
100.00000 23.000 2,300.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 29.000 26.000
DAY 3.000 1,350.00
450.00000 29.000 13,050.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.400 22.00
55.00000 4.000 220.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 12.600
EACH 2.400 108.00
45.00000 15.000 675.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 20.00
50.00000 4.000 200.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 500.00
2,500.00000 2.000 5,000.00
0150 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0155 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0160 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0165 630-80380 *TRAFFIC CONE 21.000 18.900
EACH 2.100 12.60
6.00000 21.000 126.00
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PCN: 15968R-BID ESTIMATE RUN 06/15/2007
PROJECT : HB 149A-023 ESTIMATE NO: 0003 15:40:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 207-00205 TOPSOIL TOPSOIL 9.000 0.000
cY 9.000 513.18
57.02000 9.000 513.18
CAT 0200 CURRENT AMT 315,984.93 $ 4,354.78 % 315,984.93
CAT NOO0400 CONSTRUCTION ENGINEERING
0195 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.930
EACH 0.070 840.00
12,000.00000 1.000 12,000.00
0200 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0205 900-00014 ADDED ITEM (LUMP SUM)/ CREDIT FOR COST OF FIELD -1.125 -1.000
LABORATORY DUE TO DELETION OF
L S -0.125 -250.00
2,000.00000 -1.125 -2,250.00
CAT 0400 CURRENT AMT 10,050.00 $ 590.00 $ 10,050.00
PROJECT TOTAL CURRENT AMT 326,034.93 $ 4,944.78 $ 326,034.93




